
Daily Work Order No. 2L 

ENVIRONMENTAL RESTORATION LLC. 
U.S. EPA, Region 6 

D AILY W ORK O RDER 

Operatinq Period: 01/3/19 Task Order: 0618F0308 Page 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado 

Location {City, State): Shift: I Start Time: I StopTime: 
Leonard, Texas fil 2 07:00 13:00 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Assess and address storm-related impacts to site; 1) In Progress: Address storm-related impacts to site 
2) Recycle accumulated tires off-site with local tire recycler; (secure/anchor temporary fencing, install new 
3) Continue site reporting, scheduling and coordination. wattles and secure traffic control devices); 

2) Complete: Recycled eleven (11) tires with local tire 

3) 
recycler (tractor, truck and automotive); 
In Progress: profiling and disposal of drummed 
organic liquids, rescheduling off-site T&D of C&D 
debris and TSCA-contaminated soils, rescheduling 
delivery of select backfill/top soil delayed due to 
rains; 

4) Continue site reporting, cost accounting and task 
scheduling. 

OSC Signature: Date: OSC Signature: Date: 

RM Signatur~ \ L,t.J ~~---Ci. \ ~i;/,q ~ nf~e:2!)/1.:_- (h.J ~~/,q 
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V I , 

I • IJ . 
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Dewater cleared grids, drainage ditches and other backfilled areas. Resume excavations in alley (Grid No. EAS07) and improve storm-water 
collection controls on site, weather permitting. 

3. Quantity I Volume Tracking: 
Descriotion: Current Period: Total to Date: 
2"- 3" Limestone Rock (Haul Road) 5 Truck Loads - 47.25 ton;-
Non-regulated, non-hazardous soils 88 Truck Loads - 2,156.74 tons 

(all scale tickets received) 
TSCA-contaminated soils 11 Truck Loads - 234.33 tons 

Select Backfill, Wolf Creek Plant (12- 15 Pl) 61 Truck Loads - 1,483.38 tons 
C&D Debris _(wooden portions of building stored in roll-off box) - 1 30-yd. open-too box ,.,5 tons 
Topsoil, Hom Plant 22 Truck Loads - 330.56 tons 
4. Number of Personnel Authorized Current Period 
Personnel Cateaorv: Quantitv: Personnel Cateaorv: Quantitv: 
Response Manager 1 Operator 3 
FCA 1 Laborer 3 
Foreman 1 Truck Driver/Laborer 1 
5. Equipment Authorized for Current Period 

Item Qty Used Not Used I Item Qty Used Not Used I 
or Down or Down 

½ ton crew-cabJ)ickup (RM) 1 1 Portable toilets - 3 3 
½ ton extended-cab 2 2 Hand-wash station 1 1 

¾ton crew-cab flatbed w/ fuel cell 1 1 Skid steer with bucket/forks 1 1 
BobcatTS90 

--1-ton dump-truck 1 1 Mini-excavator (Bobcat E85) 1 1 
½ -ton extended cab (POV) 1 1 2,000-gallon Water Truck 1 1 
40' x 8' office trailer 1 1 Excavator JJD 21 0G) 1 1 
70 kW Generator 1 1 Front End Loader (JD 544K) 1 1 
Passenger car, FCA 1 1 Bulldozer_(JD 650K-XL TI 1 1 
2" centrifuqal pump/hoses 2 2 Plate compactors 2 2 
20' Conex Box 1 1 -
6. Comments I Amendments (Include Time) 
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